

Work Plan for Updated Closure and Reclamation Plan and Associated Security Estimate: Miramar Northern Mining Ltd. – Con Mine

Purpose of the Work Plan

To outline the processes and timelines to be followed for Miramar Northern Mining Ltd.'s (Miramar) updated Closure and Reclamation Plan and associated security estimate for Water Licence MV2007L8-0025.

Background

On April 26, 2007, the Mackenzie Valley Land and Water Board (MVLWB/the Board) approved the final Closure and Reclamation Plan (CRP) as required under Part H, Item 1 of Water Licence N1L2-0040. On April 2, 2008, the Board issued Water Licence (WL) MV2007L8-0025 to conduct activities outlined in the CRP. Part G Item 2 of the WL requires the Licensee to update the CRP as necessary, including updates to reflect changes in operations. On July 2, 2014 Miramar is required to submit an updated CRP and security estimate as per Part G Item 2.

Work Plan Timeline

Task	Responsible Party	Due/Complete
Receive Updated Closure and Reclamation Plan (CRP)	Proponent	July 3, 2014
Circulate notice for review of the CRP	MVLWB*	July 4, 2014
Technical Session	All Parties	July 15 and 16, 2014
Comments due on CRP	Reviewers	July 24, 2014
Response to comments on CRP	Proponent	July 31, 2014

	Board Meeting	MVLWB	August 2014	
* MVLWB – Mackenzie Valley Land and Water Board.				

Page **2** of **2**